

## Timeline for the Daylight Project Evaluation

2009		2010											
	Sept – Dec	Jan	Feb	March	April	May	June	July	Aug	Sept	Oct	Nov	Dec
1	Establish Evaluation Work Group												
2	Complete Draft Evaluation Plan												
3		Collect DLP implementation											
4		Collect, assemble existing statewide data from DBH re: d/hoh individuals receiving public MH/SA Services			Disseminate Report								
5			Review and update national and Colorado d/hoh prevalence data			Disseminate Report							
6			Develop interview guides, consent forms... Conduct Stakeholder/Key Informant Interviews										
7				Build Community Based Participatory Evaluation Approach [for discussion]									
8					Consumer/Family Interviews (may be ongoing)								
9					Develop Pre-Post (and 3 mos-Post) Training Surveys and methodology				Collect Pre-Post (and 3 mos-Post) Training Survey data				
10					Develop Post-Training Satisfaction Survey				Collect Post -Training Survey data				
11						Develop provider-based tracking system (consumers/accommodations)			Implement provider-based tracking system (consumers/accommodations) – Early Adopters Collect data				
12		Data Analysis - Ongoing											
13		Q. Report			Q. Report			Q. Report			Q./Ann. Report Eval of Eval		

## Timeline for the Daylight Project Evaluation (Cont'd)

2011							
Jan	Feb	March	April	May	June	July	
							1
							2
Collect DLP Implementation Data							3
							4
							5
	Stakeholder Interviews						6
Build Community Based Participatory Evaluation Approach							7
	Consumer/Family Interviews (may be ongoing)						8
Collect Pre-Post (and 3 mos-Post) Training Survey data							9
Collect Post -Training Survey data							10
Implement provider-based tracking system (consumers/accommodations) Early Adopters (others?) Collect data							11
Data Analysis - Ongoing							12
Quarterly Report			Quarterly Report		Eval of Eval	Final Report	13